CALIFORNIA

4 High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00132
TITLE: HST Drainage Modifications -Design Only DATE: 5/25/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721
DESCRIPTION OF CHANGE:
This Change Order compensates the Contractor for:
o Preparation of excess land package request and redesign of drainage basin on parcel FB-10-0082.
e Preparation of excess land package request and design of additional basin on parcels FB-10-0077 & FB-10-0078.
¢ Re-design of High-Speed Train drainage pipe layout and profiles from approximate stations 10825+60 to 10888+50
as necessary, due to revised basin designs and locations.
* Revision of the drainage report based on basin and drainage systems modifications.

This change compensates the Contractor to modify the "90% Guideway Sta 10825+60 to 11030+00" design package dated
12/09/15, to a revised design package dated 03/17/17, which incorporates the design changes described above.

EXTRA WORK AT AGREED LUMP SUM:
For this work, the Contractor shall be paid the agreed lump sum of $31,814.96. This lump sum constitutes full and
complete compensation for providing all services, including all markups by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the
controlling operation(s).

0262R1 00001 HST Drainage Modifications 1.0 LS $31,814.96 $31,814.96 0
Total: $31,814.96 0
1of2
Contractor California High-Speed Rail Authority

_—

Acceptance by Submitted by Recommended by Approved by
A7 s Y




(7 CALFORNIA

High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00132
TITLE: HST Drainage Modifications -Design Only DATE: 5/25/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but
not limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the
modifications specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptang€ by,
Signature o
Ghassan Ariqat - Project Manager/Director 5 /6\, l':f-/
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